EXHIBIT 300 Ull 016-000002253

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-09-15

Date of Last Change to Activities: 2012-08-24
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-02-29
Date of Last Revision: 2012-08-24

Agency: 016 - Social Security Administration Bureau: 00 - Agency-Wide Activity

Investment Part Code: 02

Investment Category: 00 - Agency Investments

1. Name of this Investment: National Support Center (Non-Major Infrastructure National Support Center)

2. Unique Investment Identifier (Ull): 016-000002253

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Social Security Administration (SSA) National Support Center (NSC) investment
provides the funding to migrate all current production data center operations from the National
Computer Center (NCC) to the NSC. SSA's data centers secure and maintain demographic,
wage, and benefit information on all American citizens, providing for prompt and accurate
benefits payments. The NCC, which opened in 1980, has been in continuous operation as a
data center for more than 30 years. Many of the NCC's facility infrastructure systems are well
past their designed life cycle. Without a long-term replacement, the NCC will deteriorate to the
point that a major failure to the building systems could jeopardize our ability to handle our
increasing workloads without interruption. Over the last decade, SSA commissioned several
feasibility studies performed by outside consultants. These studies clearly established the
need for a new data center facility. SSA requested funding from Congress to buy land, build
a new data center, and migrate all current production data center operations from the NCC to
the new NSC. Congress approved $500 Million of American Recovery and Reinvestment Act
(ARRA) funds, of which approximately $100 Million was allocated as the initial funding for the
IT migration (i.e. the process of moving all the current data center IT services and operations
from the NCC to the NSC). The objective of this investment is to ensure the continued viability
of SSA's data center infrastructure by migrating all IT services from the existing NCC to the
new NSC. Additional funds will need to be appropriated in the future to complete the
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migration. SSA will move IT Services from the NCC to the NSC over an eighteen month
period, from the first quarter of Calendar Year 2015 to August 2016. Preparatory efforts are
under way now to virtualize and consolidate significant portions of SSA's IT equipment,
perform application and asset inventory planning and to formulate a concise migration plan so
that SSA can meet this goal. The NSC investment is very closely tied to the three SSA
infrastructure investments: Data Center, Telecommunications, and Office Automation. The
entire process of migration of the data center operations from the NCC will require the
continued support of all three infrastructure investments, which together allow SSA IT
operations to be easily managed across all programs.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The NSC is central to SSA's continued success in achieving the strategic goals that are
initially identified in SSA's published Agency Strategic Plan (ASP) for Fiscal Years (FY)
2008-2013. The investment is aligned with the strategic goal to ensure privacy and security
of personal information. As the replacement for the NCC, the NSC will house critical
computer operations that are necessary to provide service to all Americans. Physical and IT
Security are key components of the every aspect of the NSC program and reflect the
administration's goals. NSC is also aligned with SSA's strategic goals to improve retiree and
other core services and to eliminate the hearings backlog and prevent its reoccurrence. The
new NSC will provide the additional capacity and processing capability to process workloads
more efficiently and to support the increase in workload to come as the baby boomer
generation reaches retirement age. While once a state-of-the-art data center, SSA's NCC is
approaching 30 years of age, and its design is no longer optimal to house the systems
necessary to accomplish our mission. Without fully funding the NSC investment, SSA will not
be able to migrate systems from the NCC to the new facility and bring the NSC online.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY2011, the NSC investment completed planning and consultation activities to develop an
initial IT migration project plan addressing all IT hardware and software migration
requirements. This initial project plan will serve as the agency's primary migration, acquisition
and budget planning document for IT migration to the NSC. The plan also facilitates
integrating existing Office of Telecommunications and Systems Operations (OTSO) project
schedules with an overarching SSA IT migration timeline to take advantage of opportunities to
reduce equipment and other costs.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In FY2012 and FY2013, SSA will refine the NCC-to-NSC Migration Plan in preparation for the
migration, focusing on the following areas: hardware migration, data migration, application
migration, configuration and asset management, consolidation/virtualization, budget and
acquisition planning. In preparation for the migration, SSA will implement transitional test
environments and consolidation and virtualization infrastructures in FY2012 and FY2013.
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Additional deliverables will evolve as the Migration Plan is refined which will result in the
necessity of additional funding; this stage is crucial because the success of the NSC program
IS contingent upon the availability of this funding.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-09-09
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$5.0
$0.0
$0.9
$5.9
$0.0
$0.0
0

$5.9
$0.9

$0.7

13.70%

$21.1
$0.0
$1.8
$22.9
$0.0
$0.0

$22.9
$1.8
15

$23.0

0.00%

$0.0
$0.0
$1.9
$1.9
$0.0
$0.0

$1.9
$1.9
15
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

This was a non-major investment in PB12 submission, promoted to a major investment for
BY13. Government FTE costs increased for FY11 and FY12 due to a more precise accounting
of staff support for the project.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

Awarded 2800 $5001060082

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-24

Section B: Project Execution Data

Table 11.B.1 Projects

NSC0101 FY11 -NSC Initial contractor support to
provide a detailed data center
transition plan that will
encompass planning and analysis
of the NSC program.

NSC0201 FY12 - NSC Transition Planning Internal planning and preparation
in support of the move from the
NCC to the NSC.

NSC0203 FY12 - Preparation Activities Conduct of specific preparatory
activities that are required in
order to move to the NSC.

NSC0204 FY12 - MGMT O/H Management and overhead
workyears are based on the total
number of FTEs and Contractors

allocated to this program for
project-related work.

NSC0205 FY12 - non-DCS Support GS-2210 IT Specialists
supporting major IT initiatives that
work in various Agency-level
Offices outside the Office of
Systems.

Activity Summary
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
Roll-up of Information Provided in Lowest Level Child Activities
Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
(M) (in days)
NSC0101 FY11-NSC
NSC0201 FY12 - NSC
Transition Planning
NSCO0203 FY12 - Preparation
Activities
NSC0204 FY12 - MGMT O/H
NSC0205 FY12 - non-DCS
Support

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NSC0101 FY11 - IT Migration Initial contractor 2011-09-30 2011-09-30 2011-09-30 0.00%
Plan - Contractor ~ support is required for
Support the design,

development, and
implementation of the
move of IT services
from the NCC to the
NSC. SSA requires
the vendor to provide
expert requirements,
planning, project
management input,
oversight, process
audit
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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